

Theater Arts Contractor: Manhattan Construction Co.
 Cafeteria Addition Contractor: Prime Construction Company

**Mansfield Summit High School
 Performing Arts Center and Cafeteria Addition (Org. Code 001)**

Schedule Summary

ID	Task Name	Start	Finish	2003				2004	
				Q1 '03	Q2 '03	Q3 '03	Q4 '03	Q1 '04	Q2 '04
417	Summit Cafateria Addition	5/12/03	1/6/04						
418	Design	5/12/03	8/18/03						
424	Bid and Award	6/30/03	8/18/03						
434	Construction	8/11/03	1/6/04						

Cost Summary

Performing Arts: Contract Award Amount: \$3,127,517 Change Order(s) Amount: \$ 259,664 Final Contract Amount: \$3,387,181
 Cafeteria Addition: Contract Award Amount: \$505,300 Change Order(s) Amount: \$11,914.40 Final Contract Amount: \$517,214.40

Status Summary

1. The Mansfield Summit Performing Arts Center Contractor and Consultant warranty walk through was conducted on December 10, 2003 to complete the project warranty period.
2. The Mansfield Summit Cafeteria Addition was completed on January 6, 2004. The replacement fire alarm system, at no additional cost to MISD, was completed and inspected. Contractor Warranty support will extend through December 2004.