


Ron Whitson Agriculture Science Facility (Org. Code 989)

Schedule Summary



Cost Summary

Contract Award Amount: \$2,995,000.00

Change Order Amount: \$210,389.75

Final Contract Amount: \$3,195,389.75

Status Summary

1. Final Change Order #5 was approved at the August 2014 Board meeting.
2. The Building Dedication ceremony was held on Saturday, September 13, 2014.
3. Bids were received on Tuesday, December 2nd for the Water Heater Installation and Electrical Upgrade work. An Award of Contract to Basecom Construction Services, Inc was approved by the Board in the amount of \$71,782. The Contractor is mobilized for completion of these additions by end January 2015.
4. Facility warranty support will continue through June 2015.